

Phase 1 – Requirement Analysis & Planning:

Objective:

The objective of Phase 1 is to establish the strategic, architectural, and operational foundation for the **Automated Network Request Management System** in ServiceNow. This phase defines the business drivers, delineates the functional scope, identifies key organizational stakeholders, formulates a 5-milestone execution roadmap, and initializes platform-level governance in the ServiceNow Personal Developer Instance (PDI) via a dedicated Update Set.


Strategic Goals:

- **Streamline Request Lifecycle:** Digitize the end-to-end process from initial request submission to provisioning and ticket closure.
- **Reduce Manual Effort & Human Error:** Eliminate unstructured email threads, paper forms, and verbal requests that cause misconfigurations.
- **Accelerate Request Fulfillment Times:** Reduce average turnaround time (TAT) by up to 80% through automated approval routing and direct assignment.
- **Enforce Standardized Governance:** Ensure no network modification, port opening, or line provisioning occurs without formal managerial authorization.
- **Centralize Visibility & Tracking:** Enable end users and management to track request status in real-time through a self-service portal.
- **Ensure IT & Security Policy Compliance:** Maintain an auditable log of user requests, business justifications, timestamps, and approver signatures conforming to ITIL v4 standards.

Functional Scope:

Functional Area	Scope Description
Service Catalog Creation	Design an intuitive catalog item within the ITSM taxonomy (Networks and Connectivity) accessible via the Service Portal (/sp).
Form Design & Dynamic UI	Capture comprehensive technical, contact, and billing details using dynamic UI policies that conditionally display fields.
Approval Routing	Automate multi-tier approval chains connecting line managers and system administrators.
Flow Designer Automation	Implement zero-code background orchestration to synchronize catalog items with backend tables, trigger approvals, and update states.
Notification Engine	Automatically generate and dispatch email notifications to requesters upon submission, approval, rejection, and resolution.
Operational Reporting	Establish persistent database records for fulfillers to review active requests and track SLA performance.

Stakeholder Mapping & Persona Definitions:



Stakeholder Mapping:

Stakeholder Persona	Representative Account	System Responsibilities
End User / Requester	Yaswanth Busha	Submits network connection requests via the Service Portal; reviews auto-populated personal data; monitors ticket status.
Approving Authority	System Administrator	Reviews business justification and connection details; approves or rejects.
Fulfillment Engineer	ITIL User / Network Team	Implements approved network changes, configures connections, resolves ticket.
System Administrator	System Admin	Configures catalog items, manages flows, tables, and ACL security.

Milestones:

- **Milestone 1: Catalog Creation**
 - Identify network request types (New Connection, Existing Modification, Billing).
 - Define catalog taxonomy under Service Catalog > Networks and Connectivity.
 - Create the base catalog item with clear descriptions and portal settings.
- **Milestone 2: Form Setup**
 - Design variable structure (mobile number, address, amount, payment mode).
 - Configure dynamic behaviors (e.g., showing *Existing ID* only when "Existing" connection is selected).
 - Set mandatory fields to prevent incomplete submissions.
- **Milestone 3: Approval Integration**
 - Define approval policies and decision points.
 - Connect platform approvals (sysapproval_approver) with custom request data.

- Configure audit history and notification triggers.
- **Milestone 4: Testing & Validation**
 - Perform unit testing on dynamic UI policies and auto-populated fields.
 - Conduct end-to-end simulation across happy paths and rejection scenarios.
 - Validate email dispatch and database record updates.
- **Milestone 5: Deployment & Packaging**
 - Finalize deployment checklist and update set verification.
 - Export solution as an **XML** package for production migration.
 - Prepare user manuals, architecture blueprints, and demo video.

Technical Action in PDI for Phase 1:

In your ServiceNow PDI, the primary action for Phase 1 is creating the **Update Set**:

1. Navigate to: **System Update Sets > Local Update Sets**.
2. Click **New**.
3. Name: Auto_Network_Request_Mgmt.
4. Click **Submit and Make Current**.